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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: May 27, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
 The crews completed the new Sludge Storage Tank installation.   

 The crews completed the erection of the temporary enclosure over the existing electrical 
switchgear to facilitate the installation of a new Automatic Transfer Switch. 

 Raw Water Meter Vault No. 3 was put into service.  

 Crews completed the surface concrete repairs on the tops of Sedimentation Basin Nos. 1- 4. 

 The site contractor continued to remove soils and materials from the site. 

 The electricians worked on the generator switchgear electrical conduits and boxes.  The 
electricians also worked in the interior electrical rooms. 

 

    Sludge Tank – Assembled:   

      
Completed assembly of new Sludge Storage Tank.   Completed concrete repairs to Sedimentation Basins roof slab. 

   
 
 

  
Completed assembly of temporary enclosure for switchgear. 
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On-going work in Electrical Room located in Filter Nos. 1 & 2 area. 

 
II.  Construction / Public Relation Issues: 
 

    The contractor was reminded to maintain a safe work environment. 
 
 
III.  Erosion and Sedimentation Control: 
 

    The contractor maintained the silt sock placed at the bottom of the front slope. 

    Erosion control will be monitored and maintained throughout the project. 

 Additional temporary fence and erosion control were maintained along the back side of the slope 
near the new Flow Equalization Basin area. 

 
 
IV.  Upcoming Work for Next Week: 
 

 Flow Equalization Basin – Excavation for foundation slab. 

 Generator - Installation of new Automatic Transfer Switch. 

 Finish water electrical room/Generator switchgear – Electrical conduit/wiring. 
 
 

V.  Notes: 
 

 The next progress meeting is scheduled for Thursday, June 2, 2016. 
 
 

   Ted Angelakis                                                                                                                                                
AECOM Resident Representative 

 


